
CITY OF HAYWARD AGENDA DATE 1 O/l  iU98

AGENDA REPORT AGENDA ITEM 3
WORK SESSION ITEM

TO: Mayor and City Council
FROM: Director of Public Works

SUBJECT: SOT0 ROAD AND WINTON AVENUE SIDEWALK IMPROVEMENTS:
APPROVAL OF COUNCIL CHANGE ORDER NO. 1

Recommendation:

It is recommended that the City Council authorize a council change order for the Soto Road
and Winton Avenue Sidewalk Improvement Project construction contract in the amount of
$29,500 to Vanguard Construction.

Background/Discussion:

On June 9, 1998, the City Council awarded the construction contract for the Soto Road and
Winton Avenue project to Vanguard Construction of Oakland. The work, in general, consists
of installation of curb, gutter, and sidewalk on the eastside of Soto Road, from Orchard
Avenue to 170 feet southerly, and on both sides of Winton Avenue, from Park Street to Grand
Street. The construction work on the Soto Road portion is complete.

On the Winton Avenue portion, during the construction of the curb, gutter, and sidewalk, it
was noted that to pave from the new gutter to the existing pavement at a suitable cross slope
would require the removal and replacement of more pavement than was originally specified.
Staff has negotiated the price for the extra work with the contractor and determined that to
complete this extra work a change order for $29,500 is required. Since this exceeds the
available administrative change order amount included in the contract, a Council-approved
change order is necessary, in accordance with the contract provisions. Presently there are
several more change orders being finalized that will require the majority of the administrative
change order amount of $10,000 included in the original contract. Hence, these monies are
not available to address the cross slope problem.

The design of the project was complicated by several factors. Some of the curbs were already
in place and these had to be matched. Drainage also had to be accommodated in an area that
is relatively flat. Also, if the curbs and sidewalks were raised, there would be significant
difficulty in entering some of the driveways as well as maintaining drainage. Although it was
thought the original design had addressed these issues, once construction of the curbs was
accomplished it became evident that more adjustments to the paving would be required.

Since initial discovery last month of the problem, staff has been working to both design an
appropriate fix as well as negotiate a price with the contractor, Approval of the change order
will assure that further inconvenience to the residents in the area is reduced. It is anticipated
that completion of this portion of the project can occur within two weeks after approval.
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HAYWARD CITY COUNCIL

RESOLUTION NO.

Introduced by Council Member

RESOLUTION APPROVING COUNCIL CHANGE ORDER
NO. 1 TO PROJECT 5730, SOT0 ROAD AND WINTON
AVENUE SIDEWALK IMPROVEMENTS

follows:
The City Council of the City of Hayward hereby finds and determines as

1. The City Council has awarded a contract for the Soto Road Winton Avenue
Sidewalk Improvements Project, Project No. 5730 to Vanguard Construction;
and

2, The contractor has noted that additional work will be required on the Winton
Avenue portion of the Project; and

4. The cost of the additional work totals $10,000 and exceeds the amount
authorized in the contract; and

5. There are sufficient funds in the project budget to cover the cost of this
additional work.

NOW, THEREFORE, BE IT RESOLVED that the City Council approves
Change Order No. 1 to the contract for the Soto Road and Winton Avenue Sidewalk
Improvements Project 5730.

IN COUNCIL, HAYWARD, CALIFORNIA , 1998

ADOPTED BY THE FOLLOWING VOTE:

AYES:

NOES:



ABSTAIN:

ABSENT:

ATTEST:
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward
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